COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/28/2004

ESTIMATE SUMMARY 16:16:52
CONTID: C14011 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14011-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.0 DAYS TIME ALLOW: 65 WORK DAYS
PAONIA DAM N. & S. PERCENT TIME: 56.92 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: STA 133A-028
PAONIA DAM N. & S.
NAME OF ROAD: 133A
PROJECT COUNTIES: GUNNTISON
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/25/2004 DATE TIME STARTED 08/02/2004
1225 SO. 7TH. STREET DATE LET 03/25/2004 DATE WORK BEGAN 08/02/2004
DATE AWARDED 04/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2004 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 08/02/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,981,948.10 PARTICIPATING $ 17,600.00 $ 0.00
AWARD PROJECT AMT: $ 2,698,614.40 NON-PARTICIPATING 1,025,786.44 806,841.64
PERCENT COMPLETE: 34.99% TOTAL EARNINGS 1,043,386.44 806,841.64
FUNDS AVAILABLE: $ 1,938,561.66 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,043,386.44 806,841.64
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,018.15 -2,737.95
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,040,368.29 804,103.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,040,368.29 804,103.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 804,103.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14011-BID ESTIMATE RUN 09/28/2004
PROJECT: STA 133A-028 ESTIMATE NO: 0002 16:16:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 4,933.000 0.000
34 1,238.000 4,952.00
4.00000 1,238.000 4,952.00
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 8,275.000 937.500
LF 5,850.000 17,550.00
3.00000 6,787.500 20,362.50
0015 202-01140  *REMOVAL OF GUARDRAIL TYPE 4 260.000 230.000
LF 30.000 270.00
9.00000 260.000 2,340.00
0020 203-00100  MUCK EXCAVATION 0.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
0025 203-01500  BLADING 40.000 12.000
HOUR 0.000 0.00
90.00000 12.000 1,080.00
0030 203-01620 *SWEEPING 10.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0035 210-01130 *RESET GUARDRAIL TYPE 3 7,150.000 5,720.000
LF 25.000 237.50
9.50000 5,745.000 54,577.50
0040 210-01140 *RESET GUARDRAIL TYPE 4 590.000 590.000
LF 0.000 0.00
17.00000 590.000 10,030.00
0045 210-04200  *ADJUST GUARDRAIL 31,625.000 22,137.500
LF 0.000 0.00
2.30000 22,137.500 50,916.25
0050 304-01005  AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
cY 0.000 0.00
57.00000 0.000 0.00
0055 304-06007  AGGREGATE BASE COURSE (CLASS 6) 40.000 0.000
cy 40.000 2,480.00

62.00000 40.000 2,480.00
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PCN: 14011-BID ESTIMATE RUN 09/28/2004
PROJECT: STA 133A-028 ESTIMATE NO: 0002 16:16:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 304-07000 AGGREGATE BASE COURSE (CLASS 7) 5,147.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0065 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0070 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 46,639.000 0.000
TON 13,857.000 311,782.50
22.50000 13,857.000 311,782.50
0075 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,227.000 0.000
TON 157.000 40,820.00
260.00000 157.000 40,820.00
0080 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 772.000 0.000
TON 714.000 139,230.00
195.00000 714.000 139,230.00
0085 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0090 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,337.000 1,312.500
LF 3,368.800 54,911.44
16.30000 4,681.300 76,305.19
0095 606-02003 *END ANCHORAGE (NONFLARED) 78.300 0.000
EACH 78.300  140,940.00
1,800.00000 78.300 140,940.00
0100 606-02005 *END ANCHORAGE (FLARED) 111.000 7.000
EACH 0.000 0.00
1,100.00000 7.000 7,700.00
0105 626-00000 *MOBILIZATION 1.000 0.250
LS 0.350 70,000.00
200,000.00000 0.600 120,000.00
0110 627-00005 *EPOXY PAVEMENT MARKING 1,017.000 0.000
GAL 0.000 0.00
48.00000 0.000 0.00
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PCN: 14011-BID ESTIMATE RUN 09/28/2004
PROJECT: STA 133A-028 ESTIMATE NO: 0002 16:16:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00000 *FLAGGING 3,400.000 453.800
HOUR 650.700 13,664.70
21.00000 1,104.500 23,194.50
0120 630-00001 *PILOT CAR OPERATION 500.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0125 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 2.000
DAY 1.000 95.00
95.00000 3.000 285.00
0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 18.000
DAY 19.000 5,700.00
300.00000 37.000 11,100.00
0135 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 47.000 9.000
EACH 7.500 352.50
47.00000 16.500 775.50
0140 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 4.000
EACH 2.000 86.00
43.00000 6.000 258.00
0145 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0150 630-80359 *PORTABLE MESSAGE SIGN PANEL 140.000 32.500
DAY 46.000 3,634.00
79.00000 78.500 6,201.50
0155 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 4.000 136.00
34.00000 4.000 136.00
0160 630-80380 *TRAFFIC CONE 150.000 40.000
EACH 0.000 0.00
8.00000 40.000 320.00
0165 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00

2,200.00000 0.000 0.00
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PCN: 14011-BID ESTIMATE RUN 09/28/2004
PROJECT: STA 133A-028 ESTIMATE NO: 0002 16:16:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70025 F/A QUALITY INCENTIVE PAYMENT 109,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,964,348.10 $ 806,841.64% 1,025,786.44
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0195 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,600.00000 1.000 7,600.00
0200 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0205 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 17,600.00 $ 0.00$ 17,600.00
PROJECT TOTAL CURRENT AMT $ 2,981,948.10 $ 806,841.64 $ 1,043,386.44



